
Current Project Status and Schedule 

 

Phase I – National Census of Victim Service Providers (NCVSP) 

September, 2014 

& January, 2015 

Cognitive testing. Cognitive testing was conducted to ensure that 

survey questions were understood and answered uniformly and to assess 

the level of burden required to complete the data collection form. 

Cognitive testing for the NCVSP was conducted in two waves, the first 

wave completed in mid‐September of 2014, and the second in mid‐
January of 2015. 

 

August, 2015  

to January, 2016 

Pilot testing.  The pilot test of the NCVSP instrument was conducted 

with a random sample of 725 victim service providers. The pilot test 

assessed the performance of the web‐based data collection instrument; 

provided estimates of the cost and effort required in obtaining a high 

response rate for the full data collection; and gauged the amount victim 

service providers would need to complete the survey.  The pilot test 

fielded from August, 2015 until January, 2016.  

 

October, 2016 & 

November, 2016 

NCVSP full administration. The full survey will roll out in two waves, 

in October, 2016 and November, 2016. The survey will be administered 

to the full roster of entities identified as victim service providers, more 

than 30,000 entities across the nation.      

  

 

Phase II – National Survey of Victim Service Providers (NSVSP) 

Ongoing Instrument development. The NSVSP instrument development work 

is ongoing.    

October, 2016 to 

January, 2017 

Cognitive testing. The NSVSP instrument is expected to be cognitively 

tested with 30 VSPs concurrent to administration of the NCVSP. 

 

  


